9/23/03


Army Configuration Control Board (CCB) Summary

Concept descriptions presented to Army CCB:  35
Number approved:  26

Withdrawn after further analysis by CCB (originator in parenthesis):  7
· Modern DCPDS Functionality (MFAD)

· Injury Comp database (CECOM)

· PPD item:  Pending decision regarding realignment of functional responsibility.

· Password Keeper (CPOCMA)

· On-Line Applicant (CPOCMA)

· Update of Web-Based Annual Training Needs (CPOCMA)

· Modern System Assistant (CPOCMA) 

· Job Assistance Wizard (CPOCMA)

Concepts presented to the CCB and under analysis:  2
	#
	Application
	Action Office
	Discussed at CCB

	1
	5 Year Rotation – Resumix
	PSD
	9/4/03

	2
	CLER Researcher
	PPDD
	9/4/03


Concepts currently working: 8

	#
	Application
	Action Office
	Approved
	Months in Process to Date (9/03)

	1
	Payroll Recon
	CPOCMA
	3/1/02
	18 months

	2
	Resumix Skills Handbook
	PPD
	6/11/02
	15 months

	3
	OPF Inventory Application 
	PPD
	9/25/01
	36 months

	4
	DEUCES
	PPD
	9/25/01
	36 months

	5
	Classification Advisory Database
	PPD
	9/25/01
	36 months

	6
	CART
	PPD
	9/25/01
	36 months

	7
	R&A Analysis
	PSD
	6/03
	3 months

	8
	NPA Notification
	PSD
	9/03
	1 month


Completed concepts (with completion date): 18

	#
	Application
	Action Office
	Approved
	Completed
	Timeframe

	1
	Secure View Checker
	CPOCMA
	9/02
	11/02
	2 months

	2
	MASTER (KISS)
	CPOCMA
	11/02
	3/03
	16 months

	3
	DAMEWARE – All regions
	CPOCMA
	9/02
	10/02
	1 month

	4
	Medcell Applicant Supply
	PPDD
	6/02
	6/02
	1 month

	5
	Windows 2000 Server
	PEO-EIS
	7/02
	8/02
	2 months

	6
	DAMEWARE – Europe
	PEO-EIS
	6/02
	7/02
	1 month

	7
	DS14 Shelf for Regional CPOC
	PEO-EIS
	5/02
	5/02
	1 month

	8
	Relocating Resumix to an N-Class
	PEO-EIS
	5/02
	5/02
	1 month

	9
	Regional UNIX Server consolidation
	PEO-EIS
	9/01
	3/02
	6 months

	10
	SNAP Servers
	PEO-EIS
	9/01
	2/02
	5 months

	11
	e-Project
	PEO-EIS
	9/01
	5/03
	20 months

	12
	e-Works
	PEO-EIS
	10/02
	6/03
	8 months

	13
	GrIDS
	PEO-EIS
	10/02
	5/03
	7 months

	14
	Quest
	PEO-EIS
	10/02
	6/03
	8 months

	15
	K460 for Europe
	PEO-EIS
	6/02
	6/03
	12 months

	16
	MS Office-Korea
	PEO-EIS
	3/03
	6/03
	3 months

	17
	Forms Flow
	PEO-EIS
	6/03
	6/03
	1 month

	18
	Watch Dog
	PEO-EIS
	9/03
	9/03
	1 month


Note:  Of the completed items, average time to complete:  5.3 months.

Number of Concept Descriptions not considered by Army CCB:


Submitter

Application 


FORCOM 

--Change in Printing Requirement





--Change in CPAC Navigation Menu





--Modify RPA form





--Access to historical records on ex-employees





--Query DPCDS using SQL/SQL Plus





--Mass Input

CPOCMA 

--Client for Modern CSU 

--Data Input Regional Training


Pacific 


--Outplacement Center Extra Info Database

1

